

**ANNUAL PROCUREMENT PLAN (FY 2014-15)**

**Budget: Revenue**

Ministry/Division

Agency

Procuring Entity Name & Code

Planning Ministry
Statistics and Informatics Division
Secretary: 3-1601-4828 Stationary, Seal & Stamp
Secretary: 3-1601-6815 Computers and Accessories
Secretary: 3-1601-6821 Furniture
Secretary: 3-1601-6807 Vehicle
Secretary: 3-1601-6823 Tele Communication Equipment
Secretary: 3-1601-4831 Books
Secretary: 3-1601-4840 Training

Package Np.	Description of Procurement Package <b>GOODS</b>	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated, Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Total for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
N/A	Stationary seals and Stamps	30	200	RFQ/CASH	HOPE	GOB	6.50	Planned Dated	Not Applicable	Within July	Within August	Within August	Within August	Within August	N/A	N/A	Oct, 14
								Planned Days									
								Actual Dates									
										July-2014							
02	Computers and Accessories	No	20	OPM/RFQ/CASH	HOPE	GOB	10.00	Planned Dated	Not Applicable	Within August	Within August	Within August	Within August	Within August	Sept. 1 Week	7 Days	7 Days
								Planned Days									
								Actual Dates									
										July-2014							
	Furniture	10	60	OPM/RFQ/CASH	HOPE	GOB	13.00	Planned Dated	Not Applicable	Within August	Within August	Within August	Within August	Within August	Sept. 1 Week	7 Days	7 Days
								Planned Days									
								Actual Dates									
										Not Applicable							
N/A	Vehicle	1	1	DPM/OTM	HOPE	GOB	115.00	Planned Dated	Not Applicable	Within August	Not Applicable		Not Applicable	September-10	September-10	30 Days	60 Days
								Planned Days									
								Actual Dates									
N/A	Tele Communication Equipment	5	20	RFQ/CASH	HOPE	GOB	2.00	Planned Dated	Not Applicable	Within August	Within August	Within August	Within August	Within August	Not Applicable	Not Applicable	Not Applicable
								Planned Days									
								Actual Dates									
N/A	Books	200	200	RFQ/CASH	HOPE	GOB	2.20	Planned Dated	Not Applicable	Within August	Within August	Within August	Within August	Within August	Not Applicable	Not Applicable	Not Applicable
								Planned Days									
								Actual Dates									
N/A	Training	No	N/A		HOPE	GOB	2.20	Planned Dated	Not Applicable	Within NOV	Within NOV	Within NOV	Within NOV	Within NOV	Not Applicable	Not Applicable	Not Applicable
								Planned Days									
								Actual Dates									